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Project Overview

(recap)



GOALS:

Reduce Coastal Risk

(erosion + storm waves)

Enhance Ecosystems

(near-shore & shoreline habitats)

Foster Social Resilience

(education, stewardship, public water access)
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LIVING BREAKWATERS + OYSTERS
The Billion Oyster Project
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LIVING BREAKWATERS COMMUNITY
Involvement, Education & Engagement
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LIVING BREAKWATERS COMMUNITY
Community Advisory Committee – THANK YOU!
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Status Update: 

Construction Schedule
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PROJECT TIMELINE

BID & CONTRACT 
EXECUTION 

RBD
COMPETITION PRE-PLANNING 30% DESIGN 60% DESIGN

ENV.REVIEW &  
PERMITTING

SURVEYS, STUDIES,  
ETC.

RBD  NOFA

10 / 2014

RBD WIN JUNE
2014

NYS AWARDED
$60M FOR

IMPLEMENTATION

RBD  
COMP.  

11/2013

NY RISING  
3/2014

START

CONSTRUCTION

SEPTEMBER 2021*

DEIS PUBLICATION
+ JOINT PERMIT 

SUBMITTAL  (USACE +
NYDEC)

MARCH 2017

EIS SCOPING 
DOCUMENT  
PUBLISHED  
APRIL 2016

FEIS PUBLICATION & 
PERMIT SUBMITTAL

JUNE 2018

HUD AUGF 
ISSUED

FEB 2019

WE ARE HERE !

LIVING BREAKWATERS

FINAL

DESIGN

PRE-

CON CONSTRUCTION
PROJECT 
CLOSE-

OUT

END

CONSTRUCTION

DECEMBER 2024

PERMIT 
RECEIVED

MARCH 2021

20142013 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024
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PROCUREMENT TIMELINE

BID & CONTRACT 
EXECUTION

20142013 2015 2016 2017 2018 2019 2020 2021

RBD
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10 / 2014

RBD WIN JUNE
2014

NYS AWARDED
$60M FOR

IMPLEMENTATION

RBD  
COMP.  

11/2013

NY RISING  
3/2014

START

CONSTRUCTION

SEPTEMBER 2021*

DEIS PUBLICATION
+ JOINT PERMIT 

SUBMITTAL  (USACE 
+ NYDEC)

MARCH 2017

EIS SCOPING 
DOCUMENT  
PUBLISHED  
APRIL 2016

FEIS PUBLICATION & 
PERMIT SUBMITTAL

JUNE 2018

HUD AUGF 
ISSUED
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LIVING BREAKWATERS

2022 2023 2024

FINAL

DESIGN

PRE-

CON
CONSTRUCTION

CLOSING 
PHASE

END

CONSTRUCTION

DECEMBER 2024

PERMIT 
RECEIVED

MARCH 2021

BID & CONTRACT 
EXECUTION

2019 + 2020

• 1st Request for Proposal  

• Value Engineering

• Prepare Re-bid

FALL 2020

• 2nd Request for Proposal

• Notice of Award

DEC 2020

• Construction Contract 

Executed with Weeks 

Marine
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Minor Design Changes
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WHAT ARE THE CHANGES?

PRIOR DESIGN CURRENT DESIGN
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DESIGN CHANGES

• Eliminated a breakwater by 

consolidating three breakwaters into 

two

• Reduced crest height of tallest 

breakwaters 

• Reduced number of reef ridges and 

eco-concrete units 

• Replaced some structural materials

• Adjusted some seasonal restriction 

requirements

• Provided additional time (2 years to 4 

years)

UPDATE

PRIOR DESIGN

CURRENT DESIGN

PRIOR DESIGN

CURRENT DESIGN
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concrete units
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BREAKWATER 7

BREAKWATER 7
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DESIGN CHANGES

• Eliminated a breakwater by 

consolidating three breakwaters into 

two

• Reduced crest height of tallest 

breakwaters 

• Reduced number of reef ridges and 

eco-concrete units 

• Replaced some structural materials

• Adjusted some seasonal restriction 

requirements

• Provided additional time (2 years to 4 

years)

PREVIOUS ASSUMPTION

FINAL PERMIT

NO CONSTRUCTION FROM JAN-JUN

NO CONSTRUCTION FROM JAN-JUN
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DESIGN CHANGES

• Eliminated a breakwater by 

consolidating three breakwaters into 

two

• Reduced crest height of tallest 

breakwaters 

• Reduced number of reef ridges and 

eco-concrete units 

• Replaced some structural materials

• Adjusted some seasonal restriction 

requirements

• Provided additional time for 

construction (2 years to 4 years)

BID & CONTRACT 
EXECUTION

START

CONSTRUCTION

SEPTEMBER 2021*

PRE-

CON
CONSTRUCTION

CLOSING 
PHASE

END

CONSTRUCTION

DECEMBER 2024

YR -1 YR 0 YR 1

*Anticipated construction restrictions:
• No in-water construction Jan 1 to May 31 (Winter Flounder  Mating

Season)
• No construction on the beach April 15 to July 25  

(Horseshoe Crab Mating Season)

YR 2 YR 3
YR 4

START

CONSTRUCTION

SEPTEMBER 2021*

BID CONSTRUCTION

END

CONSTRUCTION

DECEMBER 2022

YR 1 YR 2

PRIOR DESIGN

CURRENT DESIGN
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TO BE UPDATED WITH OLD DESIGN

PRIOR DESIGN CURRENT DESIGN
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DESIGN CHANGE RESULTS

• The breakwaters will continue to reduce the height and energy of waves reaching the 

shore during a 100-year storm event.

• The system will be more effective at combating erosion and building back the beach. 

• Their effectiveness at increased storm wave attenuation plateaus at around 18 

inches of sea level rise instead of 30 inches of sea level rise.
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FINAL DESIGNPRIOR DESIGN
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BUDGET

Design/Permitting/Planning:

$21 million

Construction:

$78.7 million

Social Resiliency:

$5.2 million

Program Administration:

$2.1 million 

Total Cost:

$107 million
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1

2

3

4

$60 million – HUD CDBG-DR
$47 million – New York State
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Construction Schedule
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ANTICIPATED CONSTRUCTION TIMELINE

In Water Construction start anticipated to begin between mid-July 2021 and October 2021

Current estimated date for substantial completion of each breakwater:

2021 2022 2023 2024

Fall winter spring summer fall winter spring summer fall winter spring summer fall winter

Breakwater 1 ■
Breakwater 2 ■
Breakwater 3 ■
Breakwater 4 ■
Breakwater 6 ■
Breakwater 7 ■
Breakwater 8 ■
Breakwater 9 ■
Shoreline Restoration ■

* Note: there are only 8 breakwaters there is no Breakwater #5
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Tottenville Shoreline Project 

Update



TOTTENVILLE SHORELINE PROJECT

Current Cost Estimate

$44.1 million

($39.4 million construction)

GOSR Expenditure to Date:

$4.7 million for design

NYC Committed Funds:

$19.2 million

FEMA BRIC Application Request (submitted Dec 2020):

$19.8 million 
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THANK YOU!
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DESIGN CHANGES

• Eliminated a breakwater by consolidating three 
breakwaters into two

• Reduced crest height of tallest breakwaters 

• Reduced number of reef ridges and eco-concrete 
units

• Replaced some structural materials

• Provided additional time (2 years to 4 years)

• Adjust some seasonal restriction requirements

• Total Approximate Estimated Cost Savings: $21 
million
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Ecological Treatment Rebid % Reduction

Total Units 1374 22.90%

Reef Ridges 24 33.33%

Total Enhancement 29.63%

Ecological Treatment Bid 

Total Units 1782

Reef Ridges 36

• Eliminated a breakwater by consolidating 
three breakwaters into two

• Reduced crest height of tallest breakwaters 

• Reduced number of reef ridges and eco 
concrete units

• Replaced some structural materials

• Provided additional time (2 years to 4 years)

• Adjust some seasonal restriction 
requirements

• Total Approximate Estimated Cost Savings: 
$21 million
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